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                    SFOBB – Seismic Replacement Project
Status of Construction

Week Ending 2/7/03

GEOFILL (04-012054)
Time Elapsed – 85%  
Complete - 88%  
Est. Date of Completion – Spring 2003

Resumed hauling fill to the surcharge – 90% complete
Continuing with final stages of placing rip rap
Approximately three more weeks of work will be required to complete the project.

SKYWAY (04-012024) 
Time Elapsed – 24%  http://www.newbaybridge.org
Complete - 13%  http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion – Summer 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS
 Set 100-foot tall pile driving template on Pier 15E
 Finished dredging Pier 14E
 Finished driving sheet piles for Pier 13E

PRECAST YARD (Stockton)
 Constructing casting beds #1, #2 & #3
 Poured first lightweight pre-cast panel

PIER TABLE MOCK-UP
 Stripped forms from the concrete block at the base 

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
FOUNDATIONS
 Cofferdam construction continues 
 The third footing box (Pier 14E) is enroute from Texas - scheduled to arrive March 1st

 8-foot diameter piles for Pier 16E scheduled to arrive and be driven February 10th

PRECAST YARD
 Continue mobilization and set up
 Second lightweight pre-cast panel casting scheduled for next week

PIER TABLE MOCK-UP
 Begin placement of soffit steel

OTHER
 Public Information office relocation anticipated by the end of February
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